$\equiv$ 

命

0

Zoom

Course Assigment

18. mai - 28. jul.

Rutenett Tavle Tidslinje

juli 4.63 juli 20 21 dager 24 24 april 19 juli 26 mai 3 mai 17 mai 31 juni 14 juni 28 juli 12 2 +6 Startup Meeting → Planning Phase 4 PM Market Research 5 Design Consept +2 BD Site Structure **∨** Design Phase Customer Meeting +3 9 Style tile DE Р Photo/Images 11 FD Mockup **∨** Build Phase 13 **∨** Backend functions BD General Database 15 CMS +2 16 Online Store +2 17 Google Maps integr... BD 18 FD Finalize UI/UX Photos and Copywrite +2 Search Engine Optimiz... FD 21 Approval Meeting +2 ✓ Testing Phase Browser testing FD User Interface/User Ex... FD 25 +2 Bug fixes 26 **Launch Phase** Launch Meeting +2 28 Finishing touches +2 Launch website +2 + Legg til ny oppgave

Google Maps integration

BD

1 dag

15.06.

g<sup>Q</sup> 7 Gruppemedlemmer **Course Assigment** BD Back-End Developer CL Customer Lofthus

 $\equiv$ 

仚

18. mai - 28. jul.

**Course Assigment** Rutenett Tavle Tidslinje  $\ \ \,$  Filtre (0)  $\ \ \,$  7 Gruppemedlemmer + Legg til kolonne Navn ✓ Tilordnet til ✓ Varighet ✓ % fullført ✓

0% 0.5 dager 2 0% P FD DE +3 Startup Meeting 4 timer 0% **3 → Planning Phase** 7.5 dager 4 0% PM Project Manager 5 dager Market Research 5 0% 7 dager DE FD Design Consept 6 0% Site Structure BD Back-End Develop 2 dager 7 0% → Design Phase 14.5 dager PM CL DE 0% Customer Meeting 4 timer 9 0% Style tile DE Designer 5 dager 10 0% P Photograph # 5 dager Photo/Images 11 0% Mockup FD Front-End Develop 9 dager 0% 12 **∨** Build Phase 28 dager 16 dager 0% → Backend functions 0% 14 5 dager General Database BD Back-End Develop 15 0% CMS FD BD 7 dager 16 0% Online Store 3 dager 17 0% Google Maps integration BD Back-End Develop 1 dag 18 0% Finalize UI/UX FD Front-End Develop 5 dager 0% 19 Photos and Copywrite 2 dager Search Engine Optimization 3 dager 0% FD Front-End Develop 21 PM CL 0% 13 timer Approval Meeting 0% 4.63 dager 0% 23 FD Front-End Develop 1 dag Browser testing 0% User Interface/User Experience Testing FD Front-End Develop 1 dag 25 0% FD BD Bug fixes 3 dager 0% 2.38 dager 26 **Launch Phase** 0% Launch Meeting PM CL 3 timer 0% 28 Finishing touches BD FD 1 dag 0% 29 1 dag Launch website PM CL + Legg til ny oppgave